Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/20/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

" Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

¥ Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete

[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on

[~ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

I:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

The project remains as scoped, however, the funding shortfalls with TCRP #9.4 required reallocation of funds and suspension of existing approved TCRP funding for this
project. The remainder of this project is expected to be completed using 2006 STIP funds.

PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
2001-02 2002-03
2 Plans,
Specifications &
Estimates 2001-02 2002-03
3 Right of Way
Acquisition
4 Construction
2002-03 2009-10
4 Procurement
Does this information reflect a change in the currently approved project schedule? Yes

If yes, explain the reason(s) for change in the box below:

Due to funding shifts, this project has been suspended. Procured materials using the construction funds have been saved for use later in the future construction phase which i
scheduled to resume upon receipt future funding. At this time, this project's construction is the first priority for 2006 STIP-IIP funding for the CCJPA.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 25|$ - |3 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ 200 | $ 192 [ $ - | - |$ - |8 - |8 - |$ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 1,750 | § - |8 450 | $ - |8 - |8 - |8 - |8 =
4 Procurement
$ - |9 - |8 - 18 - |9 - |8 - |8 - |9 =
$ 1,975 $ 192§ 450 § - $ - 8 - § - § -
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Approved Expenditures Expenditures Estimated FY
LONP Made by to be Made by When LONP
Amount by Local Agency Local Agency Beyond Reimbursement
Phase Scope Phase as of 9/30/05 in FY 2005-06| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total will be Requested
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ =
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ - |8 - |8 S - |8 - |8 - |8 - |8 =
4 Procurement
$ - |9 - |9 - 18 - |9 - |9 - |8 - |8 =
$ - $ - 8 - 8 - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated FY
Allocation(s) When
Not Yet Allocation
Approved by will be Beyond
Phase Scope Phase Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 - |8 - |8 -
4 Procurement
$ = $ - |9 - |8 - |8 - |8 - 18 -
$ - $ - - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed 25 200 - 450

Proposed - -
STIP State Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed
Committed
Proposed

R R R R R R R R R R R R R R R R R R R R R R e

Totals 25

||| |an ||| |r|r|r|er|r|er|r e |p|er|n | |pee e |
|| |n|an ||| || |r|er|r|ee|r | |p|er|n | |pee e |
|| |n|an ||| |r|ar|r|er|r|er|r|ep|p|er|n | |pee e 1o
|| |n|aa ||| |r|r|r|r|r|er|r | |p|ee|n | |pee el |

Does this information reflect a change in the currently approved project funding plan? Yes
If yes, explain the reason(s) for change in the box below:

Yes. A proposal to suspend any further construction on this project (which has been enacted pending CTC approval to suspend and reallocate to Project 9.4) will require that
future construction funds are provided to complete the project. The CCJPA has identified 2006 STIP-IIP funds as the proposed source of funds that would, when programmed,
complete the project construction. The CCJPA has nominated this project as the top CCJPA project nominated for the 2006 STIP-IIP.




